

# 2012 Injector Accelerator Schedule

Approved by the Research Board, December 2011

	Jan				Feb			Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	5	12	19	26
Tu													
We					01-Feb								
Th									Setup with beam PSB, PS, SPS				
Fr					SPS closed	PSB/PS closed							
Sa							Machine Checkout						
Su													

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	2	Easter Mon	9	16	23	30	7	14	21	28	4	11	18
Tu													
We													
Th													
Fr	G. Friday						Ascension						
Sa													
Su													

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu													
We													
Th													
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	29	6	13	20	27	3	10	17	24
Tu													
We													
Th													
Fr													
Sa													
Su													

- Injector Complex MD Block
- Injector Stop Technical stop for the Injector Chain
- Floating injector MD - LHC beam has priority
- AD Setting-up & Studies
- Ions to LHC
- Ions to North Area
- HiRadMat: possible beam request