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DSO test 

Start AD cold 
checkout 

AD 
DSO tests 

 
  

 
SPS  

DSO tests 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

UA9 
[24 h] 

Close AD 
Beam to PSB 

Start East hall set-up  
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Easter Mon 

G. Friday 

1st May 

Jeune G 

Whit 

Ascension 

PSB and PS access system 
commissioning 

(plus HW testing as appropriate) 
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LS1 

Xmas 

PSB setup with beam 
PS cold checkout 

Start NA 
proton 
 physics 

End NA & PSB/PS physics 

PSB cold checkout 
 PS hardware tests 
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Beam to AD  

Close PSB, PSB2OP 
Start PSB cold checkout 

Beam to PS 

Close PS 
for HW tests 

SPS EPC comissioning 
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Close LEIR  

Argon in 
Linac3 

Close SPS 

Argon to PS 

Start Linac2 
commissioning 

Start source 
commissioning 

PSB/PS 
hw tests, control system tests 

dry runs etc. 

Start East hall physics  
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Linac3 source 
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Start Linac2 HW 
commissioning 

Injector MD 
12 hrs  7 to 19 

Injector MD 
12 hrs  7 to 19 

Injector MD 
12 hrs  7 to 19 

Injector MD 
12 hrs  7 to 19 

Injector MD 
12 hrs  7 to 19 

Injector MD 
12 hrs  7 to  19 

Injector MD 
12 hrs  7 to 19 

Technical stop 
8 hrs   

Injector MD 
12 hrs  7 to 19 

Start NA setup 

UA9 
[24 h] 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

SPS  set-up with beam SPS cold checkout 

Controls 
maintenance 
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PSB  
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NA  
DSO test 

Start TT20 
 setup 

Start ISOLDE, 
nTOF physics 
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PSB septum 
intervention 

Disconnection 
test (a.m.) 

Start LEIR cold 
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Start AD 
HW tests 
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