
ML

V1.2

Jan Feb  Mar  

Wk 1 2 3 4 5 6 7 8 9 10 11 12 13

Mo 2 9 16 23 30 6 13 20 27 5 12 19 26

Tu

We 1-Feb

Th  

Fr  

Sa

Su

 

   

Apr May June

Wk 14 15 16 17 18 19 20 21 22 23 24 25 26

Mo 2 9 16

23

30 7 14 21 28 4 11 18 25

Tu

We

Th

Fr

Sa

Su

  

July  Aug  Sep

Wk 27 28 29 30 31 32 33 34 35 36 37 38 39

Mo 2 9 16 23 30 6 13 20 27 3 10 17 24

Tu

We

Th

Fr

Sa

Su

 

Oct Nov Dec

Wk 40 41 42 43 44 45 46 47 48 49 50 51 52

Mo 1 8 15 22 29 5 12 19 26 3 10 17 24

Tu

We

Th  

Fr   

Sa

Su  

 

Injector Complex MD Block AD Setting-up & Studies HiRadMat: possible beam request

Technical stop for the Injector Chain  Ions to LHC

Floating injector MD - LHC beam has priority Ions to North Area

2/2/2012

2012 Injector Accelerator Schedule 
Approved by the Research Board, December 2011 

Easter Mon 

G. Friday 

CNGS & 
 nTOF  
physics 

Injector Stop 

End of physics, PS, AD, 
nToF, Isolde, CNGS, NA  

Start AD 
Physics 

AD start with 
beam 

East Hall 
Start 

Beam to 
Isolde 

1st May 

Jeune G 

Whit 

LEIR start 
with beam 

Ion beam to 
PS 

Ion beam to 
SPS 

LHC ION RUN 

Ascension 

Beam available to 

LHC 

Setup 
with beam 

PSB, PS,  
SPS 

Start LHC ion 
run 

End LHC 
 ion run 

PSB/PS 
closed 

Machine 
Checkout 

Injector 
 TS [48 h] 

Injector 
MD [24 h] 

MD (& UA9) 
[24 h] 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

ITS (12 h) 

Injector 
MD 

(72 h) 

UA9 MD 
[24 h] 

Injector MD 
[24 h] 

MD (& UA9) 
[24 h] 

Injector MD 
[24 h] 

Injector 
 TS [24 h] 

Injector MD 
[24 h] 

Injector 
 TS [48 h] 

Injector MD 
[24 h] 

CTF start 
CNGS & 

nTOF setup 
LINAC2 
 start 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

UA9 MD 
[24 h] 

Start ion 
source/LINAC3 

UA9 MD 
[24 h] 

Start North  Area 
physics 

Injector MD 
[24 h] 

Injector MD 
[24 h] 

Ions to North Area 

SPS scrubbing 
run 

Stop protons  
to NA 

Restart protons 
to NA CTF stop 

SHUTDOWN 
LS1 

Xmas 

Start  ISOLDE 
Physics 

Injector MD 
[24 h] 

SPS 
closed 


