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Schedule v1.7 (29/08/14) 

Start of MDs 
@SPS 

96h dedicated MD time 
@SPS + 2 x 24h UA9 

Wednesday slots to be 
moved: from 06:00-18:00 to 
avoid shift handover and late 
machine recovery after MDs 

LIU-SPS BD  meeting, 04/09/2014 
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Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 

Longitudinal 

Schedule v1.7 

LIU-SPS BD  meeting, 04/09/2014 



6 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup Longitudinal 

Schedule v1.7 

Week 41 
→ 8h: 800 MHz commissioning with beam 

(shift before performance recovery) 
→ 4h: LHC beams 

LIU-SPS BD  meeting, 04/09/2014 

Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 
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Week 42 
→ 12h: 50 ns and 25 ns performance recovery 

(std and BCMS). Electron cloud studies (effect 
of filling pattern, bunch intensity, BCMS vs. std, 
etc.). In parallel, doublet @26 GeV? 

800 MHz 
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Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 
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Week 43 
→ 4h: Set up coast (UA9 in Week 44) 
→ 8h: Collimator alignment with in-jaw BPMs 

800 MHz LHC 
beams 
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Week 46 
→ 12h: Doublet on standard LHC cycle  from 

single bunch to two batches, attempt to 
accelerate. Test LHC electronics on BPMs. 

800 MHz LHC 
beams Coast 
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Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 
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Week 47 
→ 12h: Collimator alignment with 

in-jaw BPMs 

800 MHz LHC 
beams Coast Doublet I 

LIU-SPS BD  meeting, 04/09/2014 
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11 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup 

Ar 
setup Longitudinal 

Schedule v1.7 

Week 48 
→ 4h: Qualification of sponge material on UA9 set up 
→ 8h: 800 MHz commissioning, shift after 

performance recovery 

800 MHz LHC 
beams Coast Doublet I 
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Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 

Coast 
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Week 49 
→ 6h: Doublet on long LHC cycle  

transverse set up 
→ 6h: Doublet on long LHC cycle  

longitudinal set up 

800 MHz LHC 
beams Coast Doublet I Coast UA9  

800 MHz 

LIU-SPS BD  meeting, 04/09/2014 

Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 
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Week 50 
→ 4h: 800 MHz commissioning 
→ 8h: Doublet optimization 

Doublet 
II 

800 MHz LHC 
beams Coast Doublet I 

LIU-SPS BD  meeting, 04/09/2014 

Transverse measurements (optics, impedance, SC, instabilities) 
Longitudinal measurements (impedance, SC, instabilities (CB, µw) ) 

Coast UA9  
800 MHz 
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