

2012 LHC Schedule

Approved by the Research Board, December 2011.

	Jan			Feb			Mar						
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	5	12	19	26
Tu													
We					01-Feb								
Th	Technical stop								DSO tests				
Fr						Hardware commissioning							
Sa										Machine checkout			
Su													

	Apr			May			June						
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	2	Easter 9	16	23	30	7	14	21	Whit 28	4	11	90 m [12 h]	26
Tu					1st May								
We				TS1			VdM scans [48 h]						TS2
Th												MD	
Fr	G. Friday												
Sa			MD										
Su													

	July			Aug			Sep						
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9		23	30	6	13	20	27	3	Floating MD [pA]	17	24
Tu		Floating MD [48 h]	VdM scans [48 h]										
We		90 m [24 h]									500+ m		
Th										J. Genevois	Pilot pA run	TS3	
Fr	90 m [24 h]												
Sa													
Su													

	Oct			Nov			Dec						
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	29	5	12	19	26	3	10	17	24
Tu													Xmas
We		MD		500+ m [24 h]									
Th				Floating MD [24 h]									Christmas technical stop
Fr								MD					
Sa													
Su													

- Technical Stop
- Re-commissioning with beam
- Machine development
- Special physics runs